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HONLUIAPC Libby Asbestos Project, Operable Unit 1
Change / Modification Lo
Drawing T Approved
Item N Description Date
No. P YIN
001 co Approval for USACE to direct the installation of the SWPPP and Y Verbal: 9/29/11 Written:
modifiy the installation as needed without approval of the City of Libby. 10/4/11
002 C4 Tree removal and relocation of rock detention basin Y 10/4/2011
003 C4 Correction of Elevation Point 410, Cad Glitch Y 10/12/2011
Change to accommodate the storm water sumps which will be
004 Sht FJZ, installed by the City. The removal contractor will excavate the locations Y 10/12/2011
Detail D |(field determination) for the City's installation according the the City's
available materials.
Relocate the sump from from the ENE, approximately 37" off of the
005 CBA NE Corner of the DTSAR building, in the new roadway to a field Y 10/12/2011
determined location, approximately SSW 10'.
Sht D2 Change, the road sub-base materials from 6" of 3/4" minus crushed
006 Detail B‘ base course over 8" of 3" minus sub-base material, to 10" of 3/4" Y 10/12/2011
etai minus sub-base over at leaast 8" of 3" minus sub-base material.
Parking areas sub-grade materials, the removal contractor will ensure
Sht D1, i i f 8" of 3/4" minus b th
007 d a minmum thlck_ness of 8"o 3!{1 mln!..ls assl,'l course cap over eu Y 10/12/2011
Section 3 |subgrade material that may be either 8" of 3/4" minus crushed or 3
minus fill sub-base for a total of 18" thiskness.
Retain existing trees, large conifers, along the west boundary of Area
008 Sht C4 1. The trees were not shown on the plans. The parking area along the Y 10/12/2011
western perimter of the site is to be adjusted to accommodate the
trees.
009 n/a Surveyor's elevation corrections. b £ 10/12/2011
Tree removal, remove cottonwood trees at SW corner of Area 1 due to
010 n/a visibly high vermiculite/tremolite. Y 10/12/2011
Sht(s) C8,
011 | cea&sht |Add shoulders at 2 location along new roadway. pending
D2, Detail B




OU1 Design Change and Modification Sheet:
Change/Modification #1

This form is used 1o document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 9/29/11 Date Executed: 9/29/11

Property ID: Operable Unit 1 (Area 1)

SAC,

The City will allow USACE to n:nplment the storm water management plan a
direction, so long as Best Management Practices are in place to ensure that no sediment
migrates off of the disturbed areas during the remediation and removal activities.

Changes to the Storm Water Management Plan will not require coordination with the

City.

Changes marked on Quality Control Plans? Yes No

USACE or EPA: USWeE Date: _do/4 /(]

City of Libby: Date: _/o |
W e =To— -~y -,

TQA: Z‘__.,)\/}T — Date: '© [ //)

Signatures:

o
_9
EN
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OU1 Design Change and Modification Sheet:
Change/Modification # 002

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 4SEPT2011 Date Executed:

Property ID: Operable Unit 1 (Area 1)

Between survey reference y poin 370 and 480 there are two trees which

interfere with the site storm water detention basin located in this area. The smaller
and sickly of the two trees is to be removed and the detention basin moved in a

southerly direction along the flow line out of the root zone of the remaining tree.

The revised location of the detention basin will be documented by the project

surveyors. And recorded on the red line drawings.

Changes marked on Quality Control Plans? Yes No

Signatures:

usaceorerA: VIl IJM) Date: _JO/4 /1
i i W Date: io/qmoﬂ

Date'

Date*l (ﬁ;( /
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OU1 Design Change and Modification Sheet:
Change/Modification # 003

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 4SEPT2011 Date Executed:

Property ID: Operable Unit 1 (Area 1)

“Elevation point 410 (Sheet C4) was identified by the surveyors as being deeper than

it should be. HFS requested a clarification from CDM Engineer, Karin
Mainzhausen. Karin stated that the point in question must be “CAD” glitch and
suggested that the point be disregarded and the WGM points for the TOB and the
rock trench (Detention Basin) invert be used. Ms. Mainzhausen has provided a PDF
with the WGM points. The communication from Ms. Mainzhausen and the

referenced PDF have been attached to this document.

Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: Date: 10/ IQ A
City ofLibby: Date: /0//2/2¢1//
CQ& N Q,&Zﬁ Date: [O (

TQA: ’%’\ . Date: |OQ-)2-[]




John Steeber

From: Mainzhausen, Karin <mainzhausenk@cdm.com>

Sent: Wednesday, October 05, 2011 6:44 AM

To: Rob Burton; Raines, Nicholas; Glaser, Michael B.; Michael@valiint.com

Cc: Hubbard, Jeffrey W NWO (Jeffrey. W.Hubbard@usace.army.mil);
survey@montanasky.net; John Steeber

Subject: RE: Elevation Point 410

Attachments: 110109GP Model (1).pdf

| looked at the WGM file and | suggest that the surveyors disregard point 410 and use the WGM points for the TOB and
the Rock trench invert. | attached a pdf with their points. These points are FG and 1.5 ft have to be subtracted to get
the subgrade surface. Jim Davis has these points from the WGM xml that | sent them. If you need the coordinates of
each point, we can get them to you.

Thanks,
KM

From: Rob Burton [mailto:rburton@priworld.com]

Sent: Tuesday, October 04, 2011 3:31 PM

To: Mainzhausen, Karin; Raines, Nicholas

Cc: Hubbard, Jeffrey W NWO (Jeffrey.W.Hubbard@usace.army.mil); survey@montanasky.net; John Steeber
Subject: Elevation Point 410

Karin,

The surveyors are requesting a clarification for the elevation associated with point 410. It appears that this
point is deeper that what it should be.

Please look at the elevation data to see if there is an apparent issue.
Thanks,

Rob Burton

Project Manager, PRI
Office: (406) 293-3693
Cell: (801) 913-6595

www.priworld.com
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OU1 Design Change and Modification Sheet:
Change/Modification # 004

This form is nsed to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

o 5

"The design for the drainage sumps (Sheet D2, Detail D) adjacent to the DTSAR
(Sheet, C6A) will be changed to accommodate the sumps that the city has available.
The removal contractor will work with the city to excavate the holes for these sumps
so that the material available to the city may be utilized. This will include one (1)
sump that has a 6’ tall x 4’ in diameter barrel and a symmetrical precast cone that

fits on top of the barrel, and one (1) sump that has no barrel and an eccentric

precast cone. The overall depth of the excavation is to be determined in the field.

PER Corewence b WGM  Group. 1 NEw "
Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: . Date: ID@/_”“
City of Libby: /1 Date: Jjo/12 /20/)
“Meaqe) _CQC: N <_£.-— Date: _[</ 14 [ (1

TQA:M& Date: |0 ~/3- (]




OU1 Design Change and Modification Sheet:
Change/Modification # 005

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

s

il i
The sump that is located approximately 37’ ENE off of the NE corner of the DTSAR

building (Sheet C6A) will be relocated. The current design places the sump
adjacent to the road, and the drainage for the sump into the road itself. Per
conversations with WGM, the Libby City representative, the USACE
representative, the CDM representative, and the HFS representative, the location of
the sump will be moved to the SSW approximately 10°, maintaining the same
distance from the corner of the DTSAR building. The exact location will be
determined in the field and will be cleared with the Libby City representative prior
to installation. Adjustments to the surrounding finish grade will be made in the

field to ensure positive drainage toward the sump.

Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: % Date: _16/12 /]

City o%jﬁ,m L Date: /ofs2/2 off
;Lw(g&\aé LQC: : TN C-/Q——— Date: |2/ ld/

TQA: M_’—- Date: |0 ~13~[]




OUI1 Design Change and Modification Sheet:
Change/Modification # 006

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

i
Per conversations with representtives from WGM, Libby City, USACE, CDM and

HFS, the thickness of the road sub-grade materials as shown in Detail B on sheet D2
will change from 6” of %” minus crushed base course and 8” of 3” minus sub-base

material to 10” of %” minus crush base course and at least 8” of 3’ minus sub-base

material.

Changes marked on Quality Control Plans? Yes No

Signatures: M
USACE or EPA: S Date: ’QZgzZl[

U!a-m-gg_, Date: goZmZggg
. q/z\ Date: 0/ (4 [/«
TQA: MA—‘# Date: | 0-)3- (I
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OU1 Design Change and Modification Sheet:
Change/Modification # 007

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

Per conversation with representatives of WGM, Libby City, USACE, CDM and

HFS, an allowance will be made on the sub-grade material for the parking areas
(see Section 3 on Sheet D1). The contractor will ensure that a minimum thickness of
8” of %” minus crushed base course will cap the parking areas. The remainder of
the sub-grade material below that 8” may be either %4 minus crushed base course

or 3” minus fill sub-base for a total parking area thickness of 18”.

Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: % Date: io/iz/ly
City 0%@@,& Date: /o/12 J20))
pLW'-’E)‘)‘B CQC: q,,Q)—_ Date: JO/ \d /U

r Date: |0-/3-//




OU1 Design Change and Modification Sheet:
Change/Modification # 008

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed:

Property ID: Operable Unit 1 (Area 1)

Per the City’s request, the large conifers between points 614 and 480 on sheet C4.
will be left in place. The trees were not identified on the design plans. The parking
area along the western perimeter of the site will be adjusted to accommodate the

trees.

Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: Date: 16/!

City of Libby: —_ Date: /e //2 2201/
me\e)q“\ £QC: o) < -——Q~ Date: O/ (4 /1t

TQA: M - Date: |©~13%- | [
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OU1 Design Change and Modification Sheet:
Change/Modification # 009

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/7/11 Date Executed: 10/7/11

Property ID: Operable Unit 1 (Area 1)

During the staking of the elevations of the drainage swales, an error was

encountered on the design elevations. Surveyor’s reference Point 2927 was marked
for fill to an elevation of 2602.25. Point 2928 was marked for fill to an elevation of
2602.25. The elevations were adjusted to reflect the surrounding grade and to
maintain positive drainage toward the rock trench. Both points were modified to an

elevation of 2062.25,

Changes marked on Quality Control Plans? Yes No

Signatures:
USACE or EPA:
City of Libby:

Date: 16/12 /|1
Date: Io[m[gg([
fc\\ <s e Date: lo/lq-(u

TQA: ‘%”7[& Date: |o ~{3 -)]

= —~




OU1 Design Change and Modification Sheet:
Change/Modification # 010

This form is used to document changes and modification to the approved plans.
This form will be kept with the official Quality Control Site Plan.

Date Initiated: 10/8/11 Date Executed: 10/10/11

Property ID: Operable Unit 1 (Area 1)

Per discussions with the Libby City representative, it was determined that the
cottonwood trees in the SW corner of Area 1 were to be removed. The soil around
the trees was impacted with visibly high vermiculite/tremolite. Due to the proximity
of the BNSF ROW, the BNSF POC was contacted and informed of the plan to

remove the trees.

Changes marked on Quality Control Plans? Yes No

Signatures:

USACE or EPA: P Date: lqg /1

City of Libby: T Date: Jo/12/20/)
kol sdaed_ CQC: RS L Date: 1o /(& /u

TQA: /é//,"r;/m_? s Date: | ~) 5]
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